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Washington, DC 20585

Dear Ms. Roberson:

Congratulations on your confirmation as Assistant Secretary for Environmental Management.
All Americans should be proud to have a person of your evident experience, skill and
commitment serving in such a challenging government position.

As you know, the Department of Energy (DOE) has made substantial cleanup progress at the
Weldon Spring site and now plans to complete cleanup in less than a year. The department, its
contractors, and most especially, the site workers can be proud of this cleanup accomplishment.
We are pleased to join in congratulating you for your achievement with the Association of
Engineering Geologists, who will be presenting their award to the Weldon Spring Project for the
“Outstanding Environmental and Engineering Project” at their annual meeting this week.
However, we must now address a range of serious and urgent concerns about the adequacy of
plans for post-closure care at the site, including technical, institutional, legal, and financial
ISSUes.

Unfortunately, despite DOE’s expectation the cleanup will be completed in less than a year, there
is no long-term stewardship plan in place. Additionally, the DOE staff at the local site office has
been inadequately responsive to our comments on their planning documents. We are providing
the Project Manager another set of comments on the most recent document sent by the local site,
but I believe the urgency of the issues has overtaken this staff process of exchanging documents
and comments.

Since the Weldon Spring site is the first large and technically complex site where DOE will
complete cleanup and begin long-term stewardship, we believe you will share our interest in
assuring the processes work effectively. Other states may look to Weldon Spring to gauge
whether the strategy of on-site capping of waste is prudent, based on the robustness of DOE’s
commitment to ensure post-closure protection of human health and the environment.
Unfortunately, the inadequacy of DOE’s draft Weldon Spring plan sends a clear message: any
state considering a DOE proposal to leave waste on-site should think long and hard about
accepting DOE’s assurances the site will not present any risk to human health and the
environment. DOE’s long-term stewardship planning promises appear to be empty, based on the
draft Weldon Spring plan. Their promise to provide an effective long-term stewardship program
and to also continue investing in science and technology is unreliable. 1 will outline two broad
issues of concern here, but | want to emphasize there are important additional specific issues we
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have raised in our comments to the Weldon Spring staff. Also, these issues are not related solely
to the Weldon Spring site.

First, we are particularly concerned about the urgent need to improve the lines of communication
regarding long-term stewardship planning. As cleanup is completed, increasing attention needs
to be paid to planning for long-term stewardship. The role of the new DOE organization
responsible for stewardship (i.e., DOE’s Grand Junction Office) and other entities (e.g., and state
and local governments) must increase accordingly. For example, we understand a transition
work group, has been formally established to help coordinate between the DOE and the Army
Corps of Engineers. This will allow the receiving organization to better handle it new
responsibilities, and to better understand the cleanup end state. A similar arrangement would
clearly be helpful to ensure the receiving organizations, including DOE’s Grand Junction Office
(GJO), have a clear and formal role in planning for stewardship, based on the expected cleanup
end state. Otherwise the technical feasibility, cost-effectiveness and funding requirements
cannot be adequately assessed prior to the transfer of responsibility. Moreover, there does not
appear to be any path forward within DOE for managing the Weldon Spring site. The Oak Ridge
Operations Office has had administrative responsibility for Weldon Spring cleanup, and the
Office of Site Closure (EM-40) has had responsibility at headquarters. However, DOE
management assigned responsibility for GJO to the DOE Idaho Operations Office, which is the
responsibility of the headquarters Office of Project Completion (EM-30). Our confidence in
DOE assurance of post-closure care is weakened by DOE’s management muddle.

Second, we are concerned about the lack of participation by the Weldon Spring personnel in the
department’s efforts to develop and use new science and technology, in contrast to the effort
being made at other sites where closure is not as imminent. The Fernald site and the Weldon
Spring site have significant similarities in their wastes, contamination, remedial technology and
planned end state, except that Fernald cleanup will not be completed for five years. At the
Fernald site, DOE has invested significant funding towards identifying useful science and
technology and examining opportunities to apply them. This effort has included extensive
collaboration with the subsurface focus area at the Savannah River site, integration of the
remedial design with state-of-the art sensor technologies, and extensive hydrogeological
modeling. For example, DOE is sponsoring the 2" Annual Fernald Post Closure Stewardship
Technology Project Symposium featuring senior DOE staff from headquarters and multiple field
offices, contractors, regulators, academic scientists, citizen stakeholders, and international
officials. Also, DOE’s Technology Management System fails to include any listing for the
Weldon Spring site, suggesting DOE believes there is no need for further study of the
groundwater situation, sensors, potential health or environmental impacts or cleanup
technologies at Weldon Spring. We believe these are all ripe areas for study.

We applaud the effort to ensure the Fernald site is being managed with a high degree of attention
to developing and using state-of-the-art science and technology. Unfortunately, a comparable
amount of attention to science and technology has not been applied to the Weldon Spring site,
despite its similarity to Fernald. This high level of attention at Fernald makes the lack of
attention to science and technology issues at Weldon Spring all the more puzzling. If Fernald
warrants this much consideration for ensuring advanced science and technology investments and
utiliéatiém, then failure to give at least comparable attention to the Weldon Spring site is a double
standard.

Pursuant to the state of Missouri’s duty to protect the health and environment of all Missourians,
we are concerned the DOE appears to be committing the same fundamental lapse which occurred
during the Cold War: waiting until the project is done to consider the full, long-term and life-
cycle environmental implications of the decisions that are made. We cannot stand idly by and
allow the same mistake to be repeated. Those mistakes left us with the terrible environmental
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Iegialé:y from shortsighted decision-making that occurred during the perceived urgency of the
Cold War.

Resolving these issues cannot be accomplished solely by an exchange of letters. | propose we
jointly organize a meeting to address these items in a careful and systematic way. The goals for
the meeting should be:

» Discuss post-closure care and long-term stewardship,

» Resolve as many issues as possible, and

» Develop a process to address those that remain.

| believe that the issue should focus on the urgent issues concerning the Weldon Spring site, but
we cannot ignore the related issues related to DOE’s other existing and expected Missouri sites
(Formerly Utilized Sites Remedial Action Program, Hematite, Kansas City Plant, West Lake,).
The meeting should include adequate participation or Environmental Protection Agency, local
governments, and stakeholders.

Please do not hesitate to contact me, or have your staff call Mr. Ron Kucera, Deputy Director at
(573)-751-3195 to begin making arrangements for a meeting, or if you have questions. 1 look
forward to working with you and your staff to continue the progress we have made in cleaning
up the legacy of the Manhattan Project and the Cold War.

Sincerely,
DEPARTMENT OF NATURAL RESOURCES
Original signed by Stephen A. Mahfood

Stephen A. Mahfood
Director
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c: Mr. Gerald Boyd, Department of Energy/EM-50
Ms. Leah Dever, Department of Energy/ORO
Mr. Rod Nelson, Department of Energy/ORO
Ms. Pam Thompson, Weldon Spring Site Remedial Action Project
Ms. Donna Bergman Tabbert, Department of Energy/GJO
EMAB LTS Committee



